

Kickoff — Forming the Company

A talking-and-planning meeting — no tools in the room yet.

The kickoff is when you place every long-lead order. SeaMATE kits, the battery, and soldering stations all have lead time — order them today so Classes 1.2–1.3 aren't blocked.

ORDER TODAY

SeaMATE kits (2+ wk lead),
battery + charger, soldering
stations.

T-1 WEEK

Print role cards, season timeline,
outreach log. Lock meeting day +
transport.

T-1 DAY

Set the room: seating, projector +
deck, safety-brief card.

T-0

Safety brief. Form the company.
Open the outreach log live.

ORDER AHEAD · PLACE THESE AT KICKOFF

- ☐ **ORDER NOW** SeaMATE Wire Soldering Lab Kit + PufferFish Practice Board, per student — for Class 1.2. 2+ wk lead.
- ☐ **ORDER NOW** 12 V SLA battery, charger, enclosure, Powerpole leads — in hand before Class 1.3 wiring. (\$125)
- ☐ **ORDER NOW** Two soldering stations, irons, consumables — for Class 1.2. (\$170)
- ☐ Two multimeters + hand-tool set — for Classes 1.2–1.3. (\$130)
- ☐ Capsule materials — PVC, end caps, O-rings, epoxy — for Class 1.3. (\$50)
- ☐ Safety gear — fume fan, first-aid kit, fire extinguisher, mats — before any soldering. (\$100)

STAGE IN THE ROOM

- ☐ Printed role descriptions — CEO, CFO, Mechanical, Electrical, Software, Comms (a set per student)
- ☐ The six-phase season timeline (handout or on screen)
- ☐ Project notebook (start it today) + the community-outreach log sheet
- ☐ Name tags, pens, and paper for each kid's first/second role choice
- ☐ The Class 1.1 deck on a screen; whiteboard if available
- ☐ Water and a snack for the break

SET UP · BEFORE KIDS ARRIVE

- ☐ Seating for six students + advisors; projector/screen tested
- ☐ Safety-brief card visible — the four standing questions
- ☐ Outreach log ready to open live, with this meeting as entry one

CUE UP

- ☐ Class 1.1 deck (Slides)
- ☐ Advisor reference: MATE *How to Get a Team Started*

STUDENTS BRING

- ☐ Themselves — first meeting, no tools needed yet
- ☐ An idea of which role excites them

CONFIRM · GATING

- ☐ Meeting day/time locked; transport roster set; parent contacts collected
- ☐ Long-lead orders placed **today** (battery, SeaMATE kits, stations)

ASSIGN AS HOMEWORK · FOR CLASS 1.2

- ☐ Know your role — say it out loud and name what it owns
- ☐ MATE pre-watch: *Using Tools + Soldering & Waterproofing Wires*
- ☐ Supplemental: MATE ROV 101 and ROV Design + *How to Get a Team Started*
- ☐ Bring closed-toe shoes to Class 1.2 — irons are on the table

PREP OWNERS

- ☐ **CFO + ADVISOR** — place all long-lead orders **today**
- ☐ **ADVISOR** — print role cards, timeline, log; lock day + transport (T-1 wk)
- ☐ **ADVISOR** — set room, projector, safety card (T-1 day)
- ☐ **CEO + ADVISOR** — run safety brief + company formation (T-0)